

# Laurentian Wesleyan Church Accessibility Report

February 2025

Your Building Committee

Pastor Jason McCutcheon

Tony Verlinden

Chantal Szydlik

## WHERE WE ARE AT

To date we have raised over 140 000 and spent approx. 55 000.

Our spending so far has been for the bathroom, engineering and architectural fees.

We used our latest drawings and submitted them out for quotes.

2 quotes came back and they ranged from 500 000 and up.

To reduce costs we have asked the architects to look at some amendments in our plans. Things like using siding rather than brick etc.

Once these revised plans are ready, our architectural firm is going to mass submit out for quotes again.

## WHAT'S NEXT

Given the cost, we're exploring our funding options. We're currently assessing loan eligibility, seeking help with grant applications and continuing our fundraising efforts!

We will present our results once we know the answers to these questions. Any long-term financial commitments will be presented before making any permanent decisions.

## YOUR PART

**Keep praying** – securing loans for a church is challenging.

**Keep giving** – we are committed to our project and want to see this move forward.

**Keep asking** – we know this is a slow-moving process, don't be shy, keep seeking us out when you have questions!


## Seeking a Volunteer

*To raise money, we want to explore the world of grants and funding. This requires some online research and phone calls to determine what is out there and what we qualify for. If we can secure a volunteer to do the leg work, then the building committee can help us take the next steps. If interested to know more speak to your committee members.*



### Reminder

Financials are updated monthly. See the binder in the foyer or the Accessibility page on our website!



"Commit to the LORD whatever you do, and he will establish your plans."

Proverbs 16:3



**2017**  
LWC  
begins the  
project

**2023**  
We hit our  
target goal  
of 100 000

**2023**  
New  
Accessible  
Bathroom

**2024**  
Quotes  
sent to  
Contractor

**2024**  
Building  
Permit  
Secured